
 
DRAFT SCOPE OF WORK 

INTERIM REMOVAL ACTION 
 

GULFCO MARINE MAINTENANCE SUPERFUND SITE 
FREEPORT, BRAZORIA COUNTY, TEXAS 

 
I. INTRODUCTION 

 
1.    This Scope of Work (SOW) describes activities that will be carried out by Respondents 

as they implement an Interim Removal Action (IRA) for the Gulfco Marine Maintenance 
Superfund Site (Site).  This SOW is attached to the Administrative Order on Consent 
(AOC) for the Site and is a supporting document for the AOC.  Technical work described 
in the SOW is intended to provide more information to Respondents for purposes of 
implementing the AOC and is not intended to change the meaning of any AOC language.  
This SOW is also consistent with both the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) and the National Contingency Plan (NCP).  
Any discrepancies between the AOC and SOW are unintended, and whenever necessary, 
the AOC will control in any interpretive disputes. 

 
2. The purpose of the IRA is to remove residual containerized materials (drums and 

tankage), including containers, associated with former Site operations; reduce the 
potential for accumulation of rainwater within bermed containment structures at the Site; 
and upgrade Site  security features to reduce the potential for unauthorized land access to 
that part of the Site south of Marlin Avenue.  

 
Purpose of the Scope of Work 
 
3. This SOW sets forth certain requirements of the AOC for implementation of the Work 

pertaining to an IRA to be undertaken by Respondents at the Site.   
 
Description of the Site 
 
4. The Gulfco Site is located at 906 Marlin Avenue, Freeport, Brazoria County, TX.  The 

property consists of Lots 21 through 25 and Lots 55 through 58, Subdivision 8, of the 
Brazos Coast Investment Company.  Marlin Avenue separates Lots 55 through 58 on the 
north from Lots 21 through 25 on the south.  Lots 21 through 25 are approximately four- 
acre tracts bordered on the south by the Intracoastal Waterway.  Lots 55 through 58 are 
approximately five-acre tracts.  The entire property is about 40 acres in size. 

 
5. In June 1999, LT Environmental, Inc. prepared a “Site Characterization Report” for LDL 

Coastal, Inc., the owner of Lots 21 through 25, 55, 57, and 58.  This report identified 23 
aboveground storage tanks (ASTs) within or adjacent to two adjoining concrete berm 
areas on Lot 23.  Other containers (e.g., 55-gallon drums) were also identified in this 
vicinity.  Several of the tanks and drums have been removed from the Site. 

 
6. The Site was proposed for listing on the National Priorities List (“NPL”) on 

September 5, 2002 (67 FR 56794), and was placed on the NPL effective May 30, 2003, in 
a final rulemaking published on April 30, 2003 (68 FR 23077). 
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II. TASKS TO BE PERFORMED  
 
Task 1 – Interim Removal Action Site Health and Safety Plan 
 
7. The Respondents shall prepare an IRA Site Health and Safety Plan (HSP) within fifteen 

(15) calendar days after the Effective Date of this AOC.  This HSP must be in 
compliance with Occupational Safety and Health Administration and EPA requirements, 
and must be in place prior to any onsite activities.   

 
Task 2 - Residual Containerized Waste Characterization and Disposal 
 
8. The purpose of this task is to sufficiently characterize residual containerized materials 

(liquids and/or sludges) in the AST area and vicinity to facilitate waste classification 
followed by off-site management.  The following activities shall be performed by 
Respondents as part of Task 2: 

 
a. Survey existing containers (e.g., ASTs and drums) at the Site and develop a 

preliminary list of potential waste streams, physical characteristics (liquid, 
sludge, etc.) and estimated quantities; 

 
b. Sample and analyze each potential waste stream, as needed, to facilitate 

classification of the waste stream in accordance with all applicable state and 
federal regulations, and in accordance with any facility-specific requirements of 
potential management (recycling/disposal) facilities; 

 
c. Transport residual containerized materials/wastes to appropriate off-site 

management facilities in accordance with all applicable state and federal 
regulations, and 

 
d. Secure all records documenting the waste stream characteristics, classifications, 

quantities and final management locations. 
 
Task 3 – Container Removal 
 
9. The purpose of this task is to remove remaining containers associated with former Site 

operations (e.g., ASTs and drums) from Lots 21 through 25 at the Site.  The following 
activities shall be performed by Respondents as part of Task 3:  

 
a. Evaluate the potential for re-use of remaining containers.  Based on this 

evaluation, identify containers for decontamination and containers for demolition 
and disposal; 

 
b. Disassemble and decontaminate containers intended for re-use.  Develop 

decontamination procedures on a container-specific basis considering former 
content characteristics and process knowledge.  Manage all decontamination 
fluids in accordance with applicable state and federal regulations. Document 
decontamination procedures used; 

 
c. Remove re-usable containers from the Site following proper decontamination.   

Document container recipient;  
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d. Demolish all containers not suitable for re-use.  Demolition may be performed on 
or off-site.  Secure a certificate of destruction for each item demolished; and  

 
e. Pressure-wash the concrete floor and berms of the former AST tank farm and 

manage all washwater in accordance with all applicable state and federal 
regulations.  Document pressure washing and washwater management 
procedures.  

 
Task 4 – Accumulated Rainwater Management 
 
10. The purpose of this task is to remove and appropriately manage accumulated rainwater 

within the former AST area berms on Lot 23.  The following activities shall be performed 
by Respondents as part of Task 4:  

 
a. Sample and analyze the accumulated rainwater, as needed, to evaluate 

management options and facilitate waste classification (if needed);  
 
b. Appropriately manage (discharge or dispose) the accumulated rainwater based on 

the sample analyses and management option evaluation, in accordance with all 
applicable state and federal regulations; and 

 
c. Secure all records documenting the rainwater characterization and subsequent 

management. 
  
Task 5 – Former AST Tank Farm Berm Demolition 
 
11. The purpose of this task is to demolish the former AST area berms to the level necessary 

to preclude potential future rainwater accumulation within this area. The following 
activities shall be performed by Respondents as part of Task 5:  

 
a. Demolish concrete berms in the former AST area at one or more locations as 

needed to preclude potential future rainwater accumulation within this area; and 
 
b. Document all berm demolition activities. 

 
Task 6 – Site Security Upgrade 
 
12. The purpose of this task is to upgrade existing security features at the Site so as to reduce 

the potential for unauthorized land access to Lots 21 through 25.  The following activities 
shall be performed by Respondents as part of Task 6:  

 
a. Repair/replace damaged or missing fence sections on the north, east and west 

perimeter of the collective area of Lots 21 through 25.  Install fencing along any 
unfenced areas of this perimeter.  Repair/replace gates as necessary.  Install locks 
on all gated sections; and 

 
b. Document all site security upgrades. 
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Task 7 - Community Relations 
 
13. The purpose of this task is to provide the local community with an explanation of the 

issues at and the activities being undertaken for the IRA at the Site.  Specifically, enable 
key stakeholders to be: 

 
a. Aware the EPA, TCEQ and Respondents are working cooperatively to clean up 

surface issues at the Site; 
 
b. Cognizant of the interim removal actions planned for the Site; 
 
c. Provided timely, accurate and well-researched information, and 

 
d. Given timely responses to inquiries about the IRA at the Site.  

 
14. In conjunction with the IRA, Respondents shall perform the following activities as part of 

Task 7:  
 

a. Identify a Respondents’ Community Relations spokesperson to receive and 
respond to public information requests;  

 
b. Develop a list of key stakeholders and a mailing list for same to facilitate 

communications; 
 

c. Prepare and distribute to key stakeholders an updated Site Fact Sheet that 
summarizes key Site information, such as history, planned IRA activities, contact 
point for additional information, etc.; 

 
d. Be prepared to hold one-on–one meetings with key stakeholders and/or members 

of the public, as appropriate and needed, to respond to information requests, and 
 

e. Supplement, as necessary, EPA’s existing repository of public documents in the 
Freeport Public Library on Site history, administrative/remedial/removal 
information, etc. 

 
III. SCHEDULE 

 
15. Respondents shall complete the IRA activities described herein within one hundred 

twenty (120) days from the effective date of the AOC, assuming there are no major 
delays due to force majeure (e.g., tropical storm, hurricane or other weather-related 
access constraints) or permitting/regulatory requirements.   
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